

(7) - Table 3: Showing the timeline of infrastructure delivery for the towns, key service centres and primary villages

SIR distribution : *sites with planning permission (#pending determination/ resolution to approve); and anticipated delivery of SALP sites	Planning permission/ planning application reference	Capacity	Date of planning permission	2017-2018	2018-2019	2019-2020	2020-2021	2021-2022	2022-2027	2027-2031	Notes
#Phillips Close/Leaders Way & Sefton Way	DC/17/1896/HYB - pending	117	n/a		40	40	22		15		
Former St Felix Middle School	n/a	50	n/a						50		
Lakenheath:											
*Hall Drive, Lakenheath Hall	F/2009/0456/FUL	11	FUL - 11/04/12	2							New EY and primary school to open - September 2019 target.
*Matthews Nursery	F/2010/0337/OUT and DC/15/0324/RM	12	RM - 06/08/15		12						
#Land west of Eriswell Road	F/13/0394/OUT	140	n/a			32	30	30	48		
#Rabbit Hill Covert, Station Road	F/13/0345/OUT	81	n/a				30	26	25		
Land north of Burrow Drive and Briscoe Way	n/a	165	n/a						5	160	
#Land off Briscoe Way	DC/13/0660/FUL	67	n/a			30	37				
#Land at North Lakenheath	DC/14/2096/HYB	375	n/a				60	60	255		
Red Lodge:											
* Phase 4a Red Lodge	F/2011/0025/RMA	70	RM - 07/02/12	38							New primary school and EY setting to be opened in September 2018. Need for additional (second) EY setting to be monitored.
*Land east of Red Lodge (south)	F/2013/0257/HYB	374	HYB - 10/06/16	24	82	135	113				
#Land off Turnpike Road and Coopers Yard	DC/17/0451/OUT - pending	132	n/a						35	97	
Land east of Red Lodge (north)	n/a	140	n/a					50	90		
#Land east of Red Lodge (south) for remaining part of site	DC/16/2833/FUL (part)	8	08/06/2017				8				
Land north of Acorn Way	SCC\0223\16F (school part)	350	n/a			50	50	50	200		
#Land west of Newmarket Road and north of Elms Road	DC/16/0596/OUT	125	n/a			50	50	25			

Table 3 should be read in conjunction with the Infrastructure Delivery Plan, the District and County Councils' Matter Statements and other evidence.

(7) - Table 3: Showing the timeline of infrastructure delivery for the towns, key service centres and primary villages

SIR distribution : *sites with planning permission (#pending determination/ resolution to approve); and anticipated delivery of SALP sites	Planning permission/ planning application reference	Capacity	Date of planning permission	2017-2018	2018-2019	2019-2020	2020-2021	2021-2022	2022-2027	2027-2031	Notes
Beck Row:											
*Adj. Smoke House Inn, Skeltons Drove	DC/14/1206/FUL	166	FUL - 25/11/2015	40	40	35					Expansion of primary school underway, to be complete by September 2018.
*Adj. and south Caravan park on Aspal Lane	DC/13/0123/OUT	117	OUT - 08/06/15		30	30	30	27			
*Land adj. to Beck Lodge Farm	DC/14/1745/OUT	24	OUT - 16/03/16			24					
*Land adj. to St Johns Street	DC/15/0922/OUT	60	OUT - 21/10/15			20	20	20			
*Land north of Lodge Farm, Skeltons Drove	DC/16/1758/FUL	10	FUL - 14/03/17				10				
*Skeltons Drove	DC/17/0251/VAR	32	VAR -28/04/17				10	22			
Exning:											
*Land off Burwell Road	F/2012/0552/OUT	120	RM - 01/12/15	52	50						Primary school expansion not likely to be needed before 2020/21.
Land south of Burwell Rd & west of Queens View	n/a	205	n/a			40	40	40	85		
Kentford											
*Land west of Herringswell Road (Kentford Lodge)	F/2013/0061/HYB and DC/15/2577/FUL	60	HYB - 04/06/15	30	24						Primary School expansion expected to take place in c.2021/22.
*Land to rear of The Cock Inn PH	DC/14/2203/OUT	34	OUT - 08/07/16		4	15	15				
*Meddler Stud, Bury Road	DC/14/0585/OUT	63	OUT - 05/05/16		25	25	13				
West Row											
*Land north of Mildenhall Road	DC/14/0632/OUT	26	RM - 15/12/15	26							Expansion of primary school not expected to take place until c.2022.
#Land west of Beeches Road	DC/17/0964/FUL (part) and DC/14/2047/HYB (part)	152	n/a		11	50	50	41			
Gazeley											
*Former Sperrinks nursery	DC/14/1335/FUL and DC/16/1561/FUL	21	FUL - 03/02/16	10	8						See Kentford (Moulton) for education provision.

Table 3 should be read in conjunction with the Infrastructure Delivery Plan, the District and County Councils' Matter Statements and other evidence.